BRUHAT BANGALORE MAHANAGARA PALIKE

Executive Engineer Project Division Yelahanka

Measurement Sheet

1st & Final Bill

Name of work: Asphalting road from Amruthahalli Main road to Jakkur Burrial ground in Ward No.05

Name of Agency: M/s K. R. I. D. L.

Item No: 6

KSRB 4-6.4:Providing and removing centering, shuttering, strutting, propping etc, and removal of form work for vertical surface such as walls at any thickness, including attached plasters, buttresses, plinth and string courses cost of all materials, labour complete as per specifications. Specification No. KBS 4.6.2 (P-17 It.4.31)

CHAINAGE Land Mark		NO	L (m)	B1 (m)	B2 (m)	Avg B (m)	Avg D (m)	QTY	REMARKS
Measurement recorded on:			19/04/18, 18/05/18						
WALL									
BASAVALINGA NAGARA									
1st Cross Hattu Mane Layout From 4th B cross road to 1st cross road									
0.00	0.00	4	0.00				0.60	0.00	
0.00	30.00	4	30.00				0.60	72.00	✓
30.00	60.00	4	30.00				0.60	72.00	✓
60.00	90.00	4	30.00				0.60	72.00	✓
90.00	95.00	4	5.00				0.60	12.00	✓
2nd Cross Hattu Mane Layout From 1st cross to 4th B cross road									
0.00	30.00	4	30.00				0.60	72.00	✓
30.00	60.00	4	30.00				0.60	72.00	✓
60.00	66.00	4	6.00				0.60	14.40	✓
3rd Cross Hattu Mane Layout From 4th B cross road to 1st cross road									
0.00	0.00	4	0.00				0.60	0.00	
0.00	30.00	4	30.00				0.60	72.00	✓
30.00	60.00	4	30.00				0.60	72.00	✓
60.00	90.00	4	30.00				0.60	72.00	✓
90.00	95.00	4	5.00				0.60	12.00	✓
4th Cross Hattu Mane Layout From 1st cross to 4th B cross road									
0.00	0.00	4	0.00				0.60	0.00	
0.00	30.00	4	30.00				0.60	72.00	✓
30.00	60.00	4	30.00				0.60	72.00	✓
60.00	90.00	4	30.00				0.60	72.00	✓
90.00	95.00	4	5.00				0.60	12.00	✓
5th Cross Hattu Mane Layout From 4th B cross road to 1st cross road									
0.00	0.00	4	0.00				0.60	0.00	
0.00	30.00	4	30.00				0.60	72.00	✓
30.00	60.00	4	30.00				0.60	72.00	✓
60.00	90.00	4	30.00				0.60	72.00	✓
90.00	107.00	4	17.00				0.60	40.80	✓

Anganawadi Front										
	0.00	18.00	4	18.00				0.60	43.20	
NOOR NAGARA										
5th Cross Road Noor Nagar From Nagawara Main Road to 9th B Cross Road										
	0.00	16.00	4	16.00				0.60	38.40	
	16.00	21.60	4	5.60						1st B c
	21.60	43.60	4	22.00				0.60	52.80	
	43.60	49.20	4	5.60						2nd B c
	49.20	70.70	4	21.50				0.60	51.60	
	70.70	76.20	4	5.50						3rd B c
	76.20	95.20	4	19.00				0.60	45.60	
	95.20	100.50	4	5.30						4th B c
	100.50	120.00	4	19.50				0.60	46.80	
	120.00	125.00	4	5.00						5th B c
	125.00	144.50	4	19.50				0.60	46.80	
	144.50	149.50	4	5.00						6th B c
	149.50	168.50	4	19.00				0.60	45.60	
	168.50	173.80	4	5.30						7th B c/r
	173.80	196.10	4	22.30				0.60	53.52	
	196.10	201.40	4	5.30						8th B c/r
	201.40	220.40	4	19.00				0.60	45.60	
	220.40	224.20	4	3.80						9th B c/r
5th Cross Road Noor Nagar From 9th A Cross Road to Nagawara Main Road										
	0.00	4.00	4	4.00						9th A c/r
	4.00	22.50	4	18.50				0.60	44.40	
	22.50	27.50	4	5.00						8th A c/r
	27.50	46.00	4	18.50				0.60	44.40	
	46.00	51.20	4	5.20					-	7th A c/r
	51.20	70.20	4	19.00				0.60	45.60	
	70.20	75.30	4	5.10						6th A c/r
	75.30	94.30	4	19.00				0.60	45.60	
	94.30	99.10	4	4.80						5th A c/r
	99.10	117.60	4	18.50				0.60	44.40	
	117.60	121.90	4	4.30						4th A c/r
	121.90	154.90	4	33.00				0.60	79.20	
	154.90	159.70	4	4.80						3rd A c/r
	159.70	190.70	4	31.00				0.60	74.40	
	190.70	195.70	4	5.00						2nd A c/r
	195.70	228.70	4	33.00				0.60	79.20	
	228.70	233.50	4	4.80						1st A c/r
	233.50	254.50	4	21.00						No Work
2nd B Cross Road Noor Nagar From 5th Cross to End										
	0.00	0.00	4	0.00				0.60	0.00	
	0.00	30.00	4	30.00				0.60	72.00	✓
	30.00	34.50	4	4.50				0.60	10.80	✓
2nd Cross Road Noor Nagar From 5th Cross to End										
	0.00	0.00	4	0.00				0.60	0.00	
	0.00	30.00	4	30.00				0.60	72.00	✓
	30.00	52.00	4	22.00				0.60	52.80	✓

1st Cross Road Noor Nagar From 2nd Cross to 5th Cross Road									
0.00	0.00	4	0.00				0.60	0.00	
0.00	20.00	4	20.00				0.60	48.00	
CHOKKANAHALLI									
Nos Drain									
Back Side		4	17.00				0.60	40.80	
		4	11.00				0.60	26.40	
Quantity carried summary								2349.12	Sqm
Shedule-B Quantity								2313.60	Sqm
Quantity carried to summary								2313.60	Sqm

19

Assistant Executive Engineer
Consultant Representative
Vijnanapura Sub-Division
KRIDL, BBMP, Bangalore

Consultant Representative

Asst Engineer
Project yelahanka
BBMP Bengalore

Asst.Executive Engineer 18/5/2018
Project yelahanka
BBMP Bengalore

BRUHAT BANGALORE MAHANAGARA PALIKE

Executive Engineer Project Division Yelahanka

Measurement Sheet

1st & Final Bill

Name of work: Asphalting road from Amruthahalli Main road to Jakkur Burrial ground in Ward No.05

Name of Agency: M/s K. R. I. D. L.

Item No: 7

KSRB 5.2-3:Providing and constructing granite / trap / basalt size stone masonry in foundation cement mortar 1:6 stone hammered dressed in courses not less than 20 cms high, bond stones at two m, apart in each course including cost of materials, labour, curing complete as per specifications. (P-25, It5.6)

CHAINAGE / Land Mark	NO	L (m)	B1 (m)	B2 (m)	Avg B (m)	Avg D (m)	QTY	REMARKS
Measurement recorded on:		16/04/18, 17/04/18						
NOOR NAGARA								
SSM Culvert Noor Nagar								
5th Cross Road Noor Nagar From 9th A Cross Road to Nagawara Main Road								
	2	5.20			0.45	0.65	3.04	
	2	5.30			0.45	0.65	3.10	
	2	4.90			0.45	0.65	2.87	
	2	4.80			0.45	0.65	2.81	
	2	5.20			0.45	0.65	3.04	
5th Cross Road Noor Nagar From Nagawara Main Road to 9th B Cross Road								
	2	4.70			0.45	0.65	2.75	
	2	4.80			0.45	0.65	2.81	
	2	4.80			0.45	0.65	2.81	
	2	4.60			0.45	0.65	2.69	
	2	4.70			0.45	0.65	2.75	
CHOKKANAHALLI								
SSM Drain								
1st Step belove ground	2	0.00			0.60	0.40	0.00	
	2	30.00			0.60	0.40	14.40	
	2	30.00			0.60	0.40	14.40	
	2	6.00			0.60	0.40	2.88	

2nd Step above ground			2	0.00			0.45	0.85	0.00	
			2	30.00			0.45	0.85	22.95	
			2	30.00			0.45	0.85	22.95	
			2	6.00			0.45	0.85	4.59	
Quantity carried summary									110.84	
Shedule-B Quantity									109.67	
Quantity carried to summary									109.67	

2.1

Contractor Representative

Assistant Executive Engineer
Byatarayanapura Sub-division
KRIDL, BBMP, Bangalore

Consultant Representative

Asst Engineer
Project yelahanka
BBMP Bengalore

Asst.Executive Engineer 17/4/20
Project yelahanka
BBMP Bengalore

BRUHAT BANGALORE MAHANAGARA PALIKE

Executive Engineer Project Division -Yelahanka

Measurement Sheet

1st & Final Bill

Name of work: Asphalting road from Amruthahalli Main road to Jakkur Burrial ground in Ward No.05

Name of Agency: M/s K. R. I. D. L.

Item Slno	8								
	KSRB 4-1.6:Providing and laying in position plain cement concrete of mix M15 with cement @240kgs with 20mm and down size graded granite metal, coarse aggregate @0.878cum and fine aggregate @0..459 cummachine mixed, concrete laid in layers not exceeding 15 cms, thick well compacted, in foundation, plinth and cills, including cost of all materials, labour, HOM of machinery, curing complete as per specifications (P-12 It 4.6)								
CHAINAGE / Land Mark		NO	L (m)	B1 (m)	B2 (m)	Avg B (m)	Avg D (m)	QTY	REMARKS
Measurement recorded on:			18/05/18 , 19/05/18						
	NOOR NAGARA								
Culvert Noor Nagar									
	5th Cross Road Noor Nagar From 9th A Cross Road to Nagawara Main Road								
		2	5.20			0.45	0.10	0.47	
		2	5.30			0.45	0.10	0.48	
		2	4.90			0.45	0.10	0.44	
		2	4.80			0.45	0.10	0.43	
		2	5.20			0.45	0.10	0.47	
	5th Cross Road Noor Nagar From Nagawara Main Road to 9th B Cross Road								
		2	4.70			0.45	0.10	0.42	
		2	4.80			0.45	0.10	0.43	
		2	4.80			0.45	0.10	0.43	
		2	4.60			0.45	0.10	0.41	
		2	4.70			0.45	0.10	0.42	
	CHOKKANAHALLI								
Sump above ground		2	0.00			0.45	0.12	0.00	
		2	30.00			0.45	0.12	3.24	
		2	30.00			0.45	0.12	3.24	
		2	6.00			0.45	0.12	0.65	
	Quantity carried summary							11.54	Cum
	Shedule-B Quantity							11.16	Cum
	Quantity carried to summary							11.16	Cum

22

Assistant Executive Engineer
Byatarayanapura Sub-Division
KRIDL, BBMP, Bangalore

Contractor Representative

Asst Engineer
Project yelahanka
BBMP Bengalore

Consultant Representative

Asst.Executive Engineer 19/5/2018
Project yelahanka
BBMP Bengalore

BRUHAT BANGALORE MAHANAGARA PALIKE

Executive Engineer Project Division Yelahanka

Measurement Sheet

1st & Final Bill

Name of work: Asphalting road from Amruthahalli Main road to Jakkur Burrial ground in Ward No.05

Name of Agency: M/s K. R. I. D. L.

	9									
	ASRB 15-1-2 Providing flush pointing to square rubble, course or uncoursed stone masonry with cement mortar 1:4, 20mm deep, after raking joints to depth of 20mm nicely lining, including cost of materials, labour, curing complete as per specifications. (pg 109 in 15.2)									
	CHAINAGE / Land Mark	NO	L (m)	B1 (m)	B2 (m)	Avg B (m)	Avg D (m)	QTY	REMARKS	
	Measurement recorded on:		16/04/18 , 17/04/18							
	NOOR NAGARA									
	Culvert Noor Nagar									
	5th Cross Road Noor Nagar From 9th A Cross Road to Nagawara Main Road									
		2	5.20				0.65	6.76	✓	
		2	5.30				0.65	6.89	✓	
		2	4.90				0.65	6.37	✓	
		2	4.80				0.65	6.24	✓	
		2	5.20				0.65	6.76	✓	
	5th Cross Road Noor Nagar From Nagawara Main Road to 9th B Cross Road									
		2	4.70				0.65	6.11	✓	
		2	4.80				0.65	6.24	✓	
		2	4.80				0.65	6.24	✓	
		2	4.60				0.65	5.98	✓	
		2	4.70				0.65	6.11	✓	
	CHOKKANAHALLI									
	SSM Drain									
	Step above ground	2	0.00				0.85	0.00		
		2	30.00				0.85	51.00	✓	
		2	30.00				0.85	51.00	✓	
		2	6.00				0.85	10.20	✓	
	Quantity carried summary							175.90	✓ Sqm	
	Shedule-B Quantity							140.40	✓ Sqm	
	Quantity carried to summary							140.40	✓ Sqm	

23

Assistant Executive Engineer
Vijayarayanapura Sub Division
KRIDL, BBMP, Bangalore

Asst Engineer
Project yelahanka
BBMP Bengalore

Consultant Representative

Asst.Executive Engineer 17/04/2018
Project yelahanka
BBMP Bengalore

BRUHAT BANGALORE MAHANAGARA PALIKE

Executive Engineer Project Division Yelahanka

Measurement Sheet

1st & Final Bill

Name of work: Asphalting road from Amruthahalli Main road to Jakkur Burrial ground in Ward No.05

Name of Agency: M/s K. R. I. D. L.

Item No: 10

KSRB 5.2-3:Providing and constructing granite / trap / basalt size stone masonry in foundation cement mortar 1:6 stone hammered dressed in courses not less than 20 cms high, bond stones at two m, apart in each course including cost of materials, labour, curing complete as per specifications. (P-25, It5.6)

CHAINAGE / Land Mark	NO	L (m)	B1 (m)	B2 (m)	Avg B (m)	Avg D (m)	QTY	REMARKS
Measurement recorded on:		30/5/18, 31/05/18						
NOOR NAGARA								
Culvert Noor Nagar								
5th Cross Road Noor Nagar From 9th A Cross Road to Nagawara Main Road								
		1	5.20			1.80	9.36	
		1	5.30			1.80	9.54	
		1	4.90			1.80	8.82	
		1	4.80			1.80	8.64	
		1	5.20			1.80	9.36	
5th Cross Road Noor Nagar From Nagawara Main Road to 9th B Cross Road								
		1	4.70			1.80	8.46	
		1	4.80			1.80	8.64	
		1	4.80			1.80	8.64	
		1	4.60			1.80	8.28	
		1	4.70			1.80	8.46	
Drains For Old Culvert		1	6.50			1.80	11.70	
		1	6.30			1.80	11.34	
Quantity carried summary							111.24	Sqm
Shedule-B Quantity							111.30	Sqm
Quantity carried to summary							111.24	Sqm

24

Assistant Executive Engineer
Project Division
KRIDL, BBMP, Bangalore

Contractor Representative

Consultant Representative

Asst Engineer
Project yelahanka
BBMP Bengalore

31/05/2018
Asst.Executive Engineer
Project yelahanka
BBMP Bengalore

BRUHAT BANGALORE MAHANAGARA PALIKE

Executive Engineer Project Division Yelahanka

Measurement Sheet

1st & Final Bill

Name of work: Asphalting road from Amruthahalli Main road to Jakkur Burrial ground in Ward No.05

Name of Agency: M/s K. R. I. D. L.

Bill No: 011

Providing and fixing 10 cm thick pre cast RCC covering slab using reinforced cement concrete M 20 mix with stone aggregate 20mm and down size including centering shuttering reinforcement and bar bending machine mixed concrete laid in layers not exceeding 15cm thick well compacted cost of all materials labour curing complete as per specifications (Data Rate Aproved)

CHAINAGE / Land Mark		NO	L (m)	B1 (m)	B2 (m)	Avg B (m)	Avg D (m)	QTY	REMARKS
Measurement recorded on:			08/06/18 , 09/06/18						
New RCC Drain									
BASAVALINGA NAGARA									
1st Cross Hattu Mane Layout From 4th B cross road to 1st cross road									
0.00	0.00	1	0.00			0.75		0.00	
0.00	30.00	1	30.00			0.75		22.50	
30.00	60.00	1	30.00			0.75		22.50	
60.00	90.00	1	30.00			0.75		22.50	
90.00	95.00	1	5.00			0.75		3.75	
2nd Cross Hattu Mane Layout From 1st cross to 4th B cross road									
0.00	30.00	1	30.00			0.75		22.50	
30.00	60.00	1	30.00			0.75		22.50	
60.00	66.00	1	6.00			0.75		4.50	
3rd Cross Hattu Mane Layout From 4th B cross road to 1st cross road									
0.00	0.00	1	0.00			0.75		0.00	
0.00	30.00	1	30.00			0.75		22.50	
30.00	60.00	1	30.00			0.75		22.50	
60.00	90.00	1	30.00			0.75		22.50	
90.00	95.00	1	5.00			0.75		3.75	
4th Cross Hattu Mane Layout From 1st cross to 4th B cross road									
0.00	0.00	1	0.00			0.75		0.00	
0.00	30.00	1	30.00			0.75		22.50	
30.00	60.00	1	30.00			0.75		22.50	
60.00	90.00	1	30.00			0.75		22.50	
90.00	95.00	1	5.00			0.75		3.75	
5th Cross Hattu Mane Layout From 4th B cross road to 1st cross road									
0.00	0.00	1	0.00			0.75		0.00	
0.00	30.00	1	30.00			0.75		22.50	
30.00	60.00	1	30.00			0.75		22.50	
60.00	90.00	1	30.00			0.75		22.50	
90.00	107.00	1	17.00			0.75		12.75	

Anganawadi Front										
	0.00	18.00	1	18.00			0.75		13.50	
NOOR NAGARA										
5th Cross Road Noor Nagar From Nagawara Main Road to 9th B Cross Road										
	0.00	16.00	1	16.00			0.75		12.00	
	16.00	21.60	1	5.60						1s
	21.60	43.60	1	22.00			0.75		16.50	
	43.60	49.20	1	5.60						2n
	49.20	70.70	1	21.50			0.75		16.13	
	70.70	76.20	1	5.50						3r
	76.20	95.20	1	19.00			0.75		14.25	
	95.20	100.50	1	5.30						4t
	100.50	120.00	1	19.50			0.75		14.63	
	120.00	125.00	1	5.00						5t
	125.00	144.50	1	19.50			0.75		14.63	
	144.50	149.50	1	5.00						6t
	149.50	168.50	1	19.00			0.75		14.25	
	168.50	173.80	1	5.30						7th
	173.80	196.10	1	22.30			0.75		16.73	
	196.10	201.40	1	5.30						8th
	201.40	220.40	1	19.00			0.75		14.25	
	220.40	224.20	1	3.80						9th
5th Cross Road Noor Nagar From 9th A Cross Road to Nagawara Main Road										
	0.00	4.00	1	4.00						9th
	4.00	22.50	1	18.50			0.75		13.88	
	22.50	27.50	1	5.00						8th
	27.50	46.00	1	18.50			0.75		13.88	
	46.00	51.20	1	5.20						7th
	51.20	70.20	1	19.00			0.75		14.25	
	70.20	75.30	1	5.10						6th
	75.30	94.30	1	19.00			0.75		14.25	
	94.30	99.10	1	4.80						5th
	99.10	117.60	1	18.50			0.75		13.88	
	117.60	121.90	1	4.30						4th
	121.90	154.90	1	33.00			0.75		24.75	
	154.90	159.70	1	4.80						3rd
	159.70	190.70	1	31.00			0.75		23.25	
	190.70	195.70	1	5.00						2nd
	195.70	228.70	1	33.00			0.75		24.75	
	228.70	233.50	1	4.80						1st
	233.50	266.50	1	33.00						No
2nd B Cross Road Noor Nagar From 5th Cross to End										
	0.00	0.00	1	0.00			0.75		0.00	
	0.00	30.00	1	30.00			0.75		22.50	
	30.00	34.50	1	4.50			0.75		3.38	

2nd Cross Road Noor Nagar From 5th Cross to End										
	0.00	0.00		1	0.00			0.75		0.00
	0.00	30.00		1	30.00			0.75		22.50
	30.00	52.00		1	22.00			0.75		16.50
1st Cross Road Noor Nagar From 2nd Cross to 5th Cross Road										
	0.00	0.00		1	0.00			0.75		0.00
	0.00	20.00		1	20.00			0.75		15.00
CHOKKANAHALLI										
Rcc Drain										
Temple Back Side				1	17.00			0.75		12.75
				1	11.00			0.75		8.25
Missing Slabs										
1st Cross Road Police Station Back Side										
			1	2.20			0.75		1.65	
			1	6.00			0.75		4.50	
			1	5.00			0.75		3.75	
Quantity carried summary									744.00	Sqm
Shedule-B Quantity									744.00	Sqm
Quantity carried to summary									744.00	Sqm

27

Assistant Executive Engineer
Contractor Representative
KRIDL, BBMP, Bangalore

Consultant Representative

Asst Engineer
Project yelahanka
BBMP Bengalore

9/6/2018
Asst.Executive Engineer
Project yelahanka
BBMP Bengalore

BRUHAT BANGALORE MAHANAGARA PALIKE

Executive Engineer Project Division Yelahanka

Measurement Sheet

1st & Final Bill

Name of work: Asphalting road from Amruthahalli Main road to Jakkur Burrial ground in Ward No.05

Name of Agency: M/s K. R. I. D. L.

Page:	12

KSRRB M300-55. Construction of sub-grade and earthen shoulders with approved material Gravel/Murrum with all lifts & leads, transporting to site, spreading, grading to required slope and compacted to meet requirement of Table No. 300-2 complete as per specifications (including cost of earth, watering charges & compaction by vibratory roller)
MORTH Specification No. 305(P-148, It,-19.62)

CHAINAGE		NO	L	B1	B2	Avg B	Avg D	QTY	REMARKS
Land Mark			(m)	(m)	(m)	(m)	(m)		
Measurement recorded on:			04/06/18						
For New Roads									
MARKANDEYA LAYOUT									
Merkandeya Layout Vila Road From End to Kalappa reddy road									
0.00	0.00	1	0.00	6.60	6.70	6.65	0.15	0.00	
0.00	30.00	1	30.00	6.70	6.60	6.65	0.15	29.93	
30.00	60.00	1	30.00	6.60	6.50	6.55	0.15	29.48	
60.00	90.00	1	30.00	6.50	6.10	6.30	0.15	28.35	
90.00	120.00	1	30.00	6.10	6.10	6.10	0.15	27.45	
120.00	150.00	1	30.00	6.10	6.30	6.20	0.15	27.90	
150.00	180.00	1	30.00	6.30	6.10	6.20	0.15	27.90	
180.00	210.00	1	30.00	6.10	5.50	5.80	0.15	26.10	
210.00	240.00	1	30.00	5.50	6.00	5.75	0.15	25.88	
240.00	240.00	1	0.00	6.00	7.20	6.60	0.15	0.00	
240.00	259.00	1	19.00	7.20	10.20	8.70	0.15	24.80	
Approch		6	6.00			2.00	0.15	10.80	

AGRAHARA LAYOUT									
Agrahara layout 1st Cross road From 4th main road to End									
	0.00	0.00	1	0.00	4.00	3.90	3.95	0.15	0.00
	0.00	30.00	1	30.00	3.90	4.30	4.10	0.15	18.45
	30.00	60.00	1	30.00	4.30	4.00	4.15	0.15	18.68
	60.00	90.00	1	30.00	4.00	4.00	4.00	0.15	18.00
	90.00	115.00	1	25.00	4.00	4.00	4.00	0.15	15.00
Quantity carried summary									328.70
Shedule-B Quantity									338.21
Quantity carried to summary									328.70

29

Assistant Executive Engineer
Byrathiyanapura Sub Division
KRIDL, BBMP, Bangalore

Contractor Representative

Consultant Representative

Asst Engineer
Project yelahanka
BBMP Bengalore

Asst.Executive Engineer
Project yelahanka
BBMP Bengalore

BRUHAT BANGALORE MAHANAGARA PALIKE

Executive Engineer Project Division Yelahanka

Measurement Sheet

1st & Final Bill

Name of work: Asphalting road from Amruthahalli Main road to Jakkur Burrial ground in Ward No.05

Name of Agency: M/s K. R. I. D. L.

13	

KSRRB M400- Wet Mix Macadam KSRRB M400-17. Providing, laying, spreading and compacting crushed stone aggregates of granite / trap / basalt to wet mix macadam specifications including pre mixing the material with water at OMC in mechanical mix plant carriage of mixed method of tipper to site, laying in uniform layers with paver in sub-base/base course on well prepared surface and compacting with vibratory roller to achieve the desired density complete as per specifications. MORTH Specification No. 406 (P-158, It.No. 20.18)

CHAINAGE		NO	L	B1	B2	Avg B	Avg D	QTY	REMARKS
Land Mark			(m)	(m)	(m)	(m)	(m)		
Measurement recorded on:			12/06/18						
New Roads									
MARKANDEYA LAYOUT									
Merkandeya Layout Vila Road From End to Kalappa reddy road									
0.00	0.00	1	0.00	6.60	6.70	6.65	0.20	0.00	
0.00	30.00	1	30.00	6.70	6.60	6.65	0.20	39.90	
30.00	60.00	1	30.00	6.60	6.50	6.55	0.20	39.30	
60.00	90.00	1	30.00	6.50	6.10	6.30	0.20	37.80	
90.00	120.00	1	30.00	6.10	6.10	6.10	0.20	36.60	
120.00	150.00	1	30.00	6.10	6.30	6.20	0.20	37.20	
150.00	180.00	1	30.00	6.30	6.10	6.20	0.20	37.20	
180.00	210.00	1	30.00	6.10	5.50	5.80	0.20	34.80	
210.00	240.00	1	30.00	5.50	6.00	5.75	0.20	34.50	
240.00	240.00	1	0.00	6.00	7.20	6.60	0.20	0.00	
240.00	259.00	1	19.00	7.20	10.20	8.70	0.20	33.06	
Approch		6	6.00			2.00	0.20	14.40	

AGRAHARA LAYOUT										
Agrahara layout 1st Cross road From 4th main road to End										
	0.00	0.00	1	0.00	4.00	3.90	3.95	0.225	0.00	
	0.00	30.00	1	30.00	3.90	4.30	4.10	0.225	27.68	
	30.00	60.00	1	30.00	4.30	4.00	4.15	0.225	28.01	
	60.00	90.00	1	30.00	4.00	4.00	4.00	0.225	27.00	
	90.00	115.00	1	25.00	4.00	4.00	4.00	0.225	22.50	
Quantity carried summary									449.95	
Shedule-B Quantity									450.95	
Quantity carried to summary									449.95	

31

Contractor Representative

Assistant Executive Engineer
Byatarayanapura Sub-Division
KRIDL, BBMP, Bangalore

Asst Engineer
Project yelahanka
BBMP Bengalore

Consultant Representative

12/6/2

Asst.Executive Engineer
Project yelahanka
BBMP Bengalore